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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Monday, July 25, 2011 REPORT NO. 156
WEATHER Mostly sunny, moderate wind from south TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
5 — USA Environment (USA) Skidsteer

2 — National Fence

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:

Time:

Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:
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10:30

13:30

13:50

14:00

Randy Brown (Anchor QEA) arrived at the off-site stockpile area; USA crew already onsite.

Participated in a tailgate Health and Safety Meeting, led by Ron Griffith (USA Superintendent). Main topic:
lift with your legs.

Today’s current activities by the USA crew:
e Remove furniture and disconnect electricity and plumbing from two trailers at the Admin area in
preparation for demobilization
e Install remaining section of guardrail (approximately 100-feet) at the TXDOT ROW
e Install remaining Danger/No Trespassing signs on steel posts around the SIRWP

USA crew began moving all furniture from all three trailers into the USA trailer and began disconnecting the
plumbing connections.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e USA (2 crew) installing Danger/No Trespassing signs onto steel posts set in 3’x3’ concrete pads
e National Fence (2 crew) arriving at the TxDOT ROW to install the remaining 100-feet of guardrail

R. Brown mobilized to the Admin area.
R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e National Fence (2 crew) digging fence post holes for the guardrail using an auger mounted on a
skidsteer; soil from the fence post holes will be placed in a roll-off box for disposal

R. Brown mobilized to the Admin area.

R. Brown departed the Admin area, off-site for the day.
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Summary of Progress on this Date:
e Disconnected utilities and emptied two of the three trailers at the Admin area ahead of demobilization
e Installed Danger/No Trespassing signs onto 3'x3’ concrete pads at the SIRWP
e Installed approximately 100-feet of guardrail parallel to the I-10 Bridge along the TxDOT ROW

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Ron Griffith and 4 crew
National Fence — 2 crew

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 7/25 Dt.el.lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 0 weigh tickets 11,276 11,276 (91%)
Armor Cap C 6” ton 0 weigh tickets 11,042 11,042 (103%)
Armor Cap D 8” ton 0 weigh tickets 25,625 25,625 (97%)

*-The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 7/25 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 13,474 13,474 (108%)
Armor Cap B/C 6” ton 0 contractor measure 11,276 11,276 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 0 contractor measure 23,900 23,900 (91%)
All Types: | 58,720 (95%)t

tCover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches.

PHONE LOG:

None.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
4 photos (descriptions provided underneath photo) None.

FIELD REPRESENTATIVE Randy Brown HRS | 7 DATE 7/25/11

(Signature on Hardcopy)
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Photo 2 — Danger/No Trespassing sigs installed near the west end of the Western Cell.
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